Print Date:

12/05/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ192

Contractor: Talley Construction Company, Inc.
Contractor's P O Box 357
Address: Rossville, GA 30741

Estimate Number: 0004  Estimate Type: Progress

Contract Location: Resurfacing on S.R. 60 along the Meigs/Hamilton County Line

Counties: HAMILTON, MEIGS

Estimate Approved:Yes

Project(s): 33047-3217-94, 33047-8217-14, 61004-3213-94, 61004-3214-94, 61004-8213-14,

RR004

61004-8214-14

Total to Date

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

$852,993.28
$0.00
$852,993.28

$0.00
$0.00
$852,993.28

Previous to Date
$787,334.00

$0.00

$787,334.00

$0.00

$0.00
$787,334.00

Substantial Work Complete:

This Estimate
$65,659.28
$0.00
$65,659.28
$0.00
$0.00
65,659.28

Pay Period: 11/1/2016

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:
Date Notice to Proceed:
Work Began:

To Be Completed:

Accepted:

Current Contract:
Original Contract:

to 11/30/2016

Time
55.0 Days
104.0 Days
104.0 Days
189.09 9%

109.90 %
79.19 9%

Dates
06/24/2016
07/11/2016
07/29/2016
08/19/2016
08/19/2016
10/12/2016

Amounts

$767,978.45
$767,978.45
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Print Date: 12/05/2016

JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

33047-3217-94 3.26 R-STP/HSIP-60(30) 29,448.87 From Meigs County Line To Meigs County Line

33047-8217-14 37.10 R-STP/HSIP-60(30) 0.00 The resurfacing on S.R. 60 from the Meigs County line (L.M.

61004-3213-94 1.96 R-NH/HSIP-60(31) 13,654.54 From Bradley County Line To Hamilton County Line

61004-3214-94 487 R-NH/HSIP-60(32) 22,555.87 From Hamilton County Line To North of Horner Hollow Road

61004-8213-14 16.15 R-NH/HSIP-60(31) 0.00 The resurfacing on S.R. 60 from the Bradley County line (L.M

61004-8214-14 36.65 R-NH/HSIP-60(32) 0.00 The resurfacing on S.R. 60 from the Hamilton County line (L.
Line Primary/

Project Number| Cat# |Item#| ltem Code | Units |[Supplemental Description Total Item Quantity Total Amount

RR004
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Print Date:
JJ07919

12/05/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33047-3217-94 0100 9034 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33047-8217-14 0100 9035 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-3213-94 0100 9036 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-3214-94 0100 9037 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-8213-14 0100 9038 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-8214-14 0100 9039 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

12/05/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33047-3217-94 0100 9019 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33047-8217-14 0100 9020 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9020 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2,738.300 Adj Total: 2,738.30
61004-3213-94 0100 9021 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-3214-94 0100 9022 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-8213-14 0100 9023 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9023 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,541.570 Adj Total: 1,541.57
61004-8214-14 0100 9024 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9024 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3,006.720 Adj Total: 3,006.72

RR004
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Print Date: 12/05/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33047-3217-94 0100 9025 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33047-8217-14 0100 9026 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-3213-94 0100 9027 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-3214-94 0100 9028 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-8213-14 0100 9029 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-8214-14 0100 9030 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 12/05/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33047-8217-14 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 125.000 Unit Price: $34.33
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-8214-14 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 100.000 Unit Price: $34.33
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33047-8217-14 0100 0020 403-01 TON BITUMINOUS MATERIAL FOR Bid: 18.000 Unit Price: $300.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 7.573 Total: $2,271.90
61004-8213-14 0100 0010 403-01 TON BITUMINOUS MATERIAL FOR Bid: 8.000 Unit Price: $300.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 2.578 Total: $773.40
61004-8214-14 0100 0020 403-01 TON BITUMINOUS MATERIAL FOR Bid: 18.000 Unit Price: $300.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 10.339 Total: $3,101.70

RR004
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Print Date: 12/05/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33047-8217-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-8213-14 0100 9011 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-8214-14 0100 9017 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33047-8217-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-8213-14 0100 9012 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-8214-14 0100 9018 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33047-8217-14 0100 0030 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 2,698.000 Unit Price: $80.15
This Est: 0.000 This Est: $0.00
Total: 3,260.540 Total: $261,332.28
61004-8213-14 0100 0020 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 1,163.000 Unit Price: $80.15
This Est: 0.000 This Est: $0.00
Total: 1,402.100 Total: $112,378.32
61004-8214-14 0100 0030 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 2,642.000 Unit Price: $80.15
This Est: 0.000 This Est: $0.00
Total: 2,471.120 Total: $198,060.27
33047-8217-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-8213-14 0100 9007 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-8214-14 0100 9013 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33047-8217-14 0100 9031 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-8213-14 0100 9032 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-8214-14 0100 9033 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33047-8217-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-8213-14 0100 9008 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-8214-14 0100 9014 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33047-8217-14 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-8213-14 0100 9009 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-8214-14 0100 9015 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33047-8217-14 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-8213-14 0100 9010 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-8214-14 0100 9016 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33047-3217-94 0100 0010  411-12.03 L.M. SCORING FOR RUMBLE STRIPE  Bid: 3.200 Unit Price: $374.50
(NON-CONTINUOUS) (8IN WIDTH!  This Est: 3.830 This Est: $1,434.34
Total: 3.830 Total: $1,434.34
61004-3213-94 0100 0010  411-12.03 L.M. SCORING FOR RUMBLE STRIPE  Bid: 1.700 Unit Price: $374.50
(NON-CONTINUOUS) (8IN WIDTH  This Est: 1.580 This Est: $591.71
Total: 1.580 Total: $591.71
61004-3214-94 0100 0010  411-12.03 L.M. SCORING FOR RUMBLE STRIPE  Bid: 3.400 Unit Price: $374.50
(NON-CONTINUOUS) (8IN WIDTH  This Est: 3.100 This Est: $1,160.95
Total: 3.100 Total: $1,160.95
33047-8217-14 0100 0040  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 35,805.000 Unit Price: $1.07
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 46,185.440 Total: $49,418.42
61004-8213-14 0100 0030  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 16,011.000 Unit Price: $1.07
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 15,816.670 Total: $16,923.84
61004-8214-14 0100 0040  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 36,960.000 Unit Price: $1.07
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 34,872.440 Total: $37,313.51
61004-3214-94 0100 0020  705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 350.000 Unit Price: $17.66
This Est: 0.000 This Est: $0.00
Total: 593.750 Total: $10,485.63

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
61004-3214-94 0100 9006 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $26.49
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
61004-3214-94 0100 0030 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 2.000 Unit Price: $2,407.50
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,815.00
61004-3214-94 0100 0040 706-01 L.F. GUARDRAIL REMOVED Bid: 450.000 Unit Price: $1.07
This Est: 0.000 This Est: $0.00
Total: 687.500 Total: $735.63
33047-8217-14 0100 0050 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $9,243.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,243.00
61004-8213-14 0100 0040 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $4,740.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,740.00
61004-8214-14 0100 0050 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $9,717.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,717.00
61004-3214-94 0100 0050 712-04.01 EACH FLEXIBLE DRUMS Bid: 4.000 Unit Price: $42.80
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $171.20

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
61004-3214-94 0100 0060 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $48.15
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $192.60
33047-8217-14 0100 0060 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 297.000 Unit Price: $9.10
This Est: 0.000 This Est: $0.00
Total: 279.000 Total: $2,538.90
61004-8213-14 0100 0050 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 230.000 Unit Price: $9.10
This Est: 0.000 This Est: $0.00
Total: 211.500 Total: $1,924.65
61004-8214-14 0100 0060 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 270.000 Unit Price: $9.10
This Est: 0.000 This Est: $0.00
Total: 243.000 Total: $2,211.30
33047-3217-94 0100 0020 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 132.000 Unit Price: $32.10
Color) This Est: 133.000 This Est: $4,269.30
Total: 133.000 Total: $4,269.30
61004-3213-94 0100 0020 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 65.000 Unit Price: $32.10
Color) This Est: 103.000 This Est: $3,306.30
Total: 103.000 Total: $3,306.30
61004-3214-94 0100 0070 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 140.000 Unit Price: $32.10
Color) This Est: 148.000 This Est: $4,750.80
Total: 148.000 Total: $4,750.80
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33047-3217-94 0100 0030 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 165.000 Unit Price: $10.43
(STOP LINE) This Est: 139.000 This Est: $1,449.77
Total: 139.000 Total: $1,449.77
61004-3213-94 0100 0030 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 15.000 Unit Price: $10.43
(STOP LINE) This Est: 106.000 This Est: $1,105.58
Total: 106.000 Total: $1,105.58
61004-3214-94 0100 0080 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 90.000 Unit Price: $10.43
(STOP LINE) This Est: 51.000 This Est: $531.93
Total: 51.000 Total: $531.93
61004-3213-94 0100 0040 716-03.09 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $240.75
MARKING ( ) This Est: 1.000 This Est: $240.75
(SIGNAL) Total: 1.000 Total: $240.75
61004-3213-94 0100 0050 716-03.10 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $240.75
MARKING ( ) This Est: 1.000 This Est: $240.75
(AHEAD) Total: 1.000 Total: $240.75
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33047-3217-94 0100 0040 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 3.000 Unit Price: $615.25
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 23.215 Total: $14,283.03
61004-3213-94 0100 0060 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 6.200 Unit Price: $615.25
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 4.315 Total: $2,654.80
61004-3214-94 0100 0090 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 3.200 Unit Price: $615.25
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 13.747 Total: $8,457.84
33047-3217-94 0100 0050 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 8.000 Unit Price: $2,006.25
(60 mil) (6IN LINE) This Est: 11.113 This Est: $22,295.46
Total: 11.113 Total: $22,295.46
61004-3213-94 0100 0070 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 3.900 Unit Price: $2,006.25
(60 mil) (6IN LINE) This Est: 4.072 This Est: $8,169.45
Total: 4.072 Total: $8,169.45
61004-3214-94 0100 0100 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 8.400 Unit Price: $2,006.25
(60 mil) (6IN LINE) This Est: 8.031 This Est: $16,112.19
Total: 8.031 Total: $16,112.19
61004-3213-94 0100 0080 716-13.03 L.F. SPRAY THERMO PVMT MRKNG Bid: 40.000 Unit Price: $1.87
(60 mil) (8IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33047-8217-14 0100 0070 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $8,736.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,736.00
61004-8213-14 0100 0060 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $4,480.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,480.00
61004-8214-14 0100 0070 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $9,184.00
This Est: 0.000 This Est: $0.00
Total: 1.425 Total: $13,087.20
V47 - TSMR  *END OF REPORT*
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